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September 16, 2003

Kathy Haluschak, Contracting Officer

Division of Contracting and General Services

U.S. Fish & Wildlife Service

911 NE 11 th Avenue

Portland OR  97232-4181

SUBJECT: EA & Permits for La Barranca Unit, Sacramento River National Wildlife Refuge,

Tehama County, California (Request for Quotation No. 101813Q111, Revised

September 16, 2003)

Dear Ms. Haluschak:

North State Resources, Inc. (NSR) is pleased to submit this revised proposal to provide the U.S. Fish

& Wildlife Service (USFWS) with the environmental and engineering services requested in the

referenced project.  The revisions to this proposal are based on conversations between USFWS and

NSR staff that resulted in clarification and minor revisions to the original solicitation.

INTRODUCTION

This proposal describes NSR’s capability to provide the USFW S with an Environmental Assessment

(EA) in compliance with the National Environmental Policy Act (NEPA) and the documentation

necessary to acquire the permits to conduct physical and biological restoration activities on the La

Barranca Unit of the Sacramento River National Wildlife Refuge (Refuge) in Tehama County,

California.  

PROPOSAL OVERVIEW

This proposal provides the USFWS with a summary of our qualifications and experience with an

emphasis on projects with technical and geographic similarities to the La Barranca Restoration

Project.  Our understanding of the project is based on conversations with USFWS staff,

comprehensive understanding of the Anadromous Fish Restoration Program, knowledge of water

resource management projects throughout the Central Valley, and our direct project experience with

restoration projects in the Sacramento River Basin.  

NSR’s approach incorporates our knowledge of ecological processes combined with our

understanding of the environmental documentation necessary to implement a restoration project at

this scale.  Our project team includes firms with expertise in identifying, developing, and

implementing riverine restoration projects.  The project team is experienced in all facets of riverine

and riparian restoration activities.  
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NSR has assembled a team capable of conducting the tasks outlined in the Statement of Work (SOW)

described in the Request for Quotation (RFQ) issued July 28, 2003, by the USFWS.  The NSR project

team includes senior staff provided by River Partners, and Graham Matthews & Associates (GMA). 

This project team has the ability to apply analytical rigor and real-world applicability in a manner that

results in resource-based solutions.  Members of our team have worked together on similar restoration

projects including the Lower Clear Creek Restoration Project, the Saeltzer Dam Fish Passage and

Flow Protection Project, Trinity River M echanical Channel Rehabilitation Project, and the Floodplain

Restoration Feasibility Study for the La Barranca Unit (Study).  The project team has experience

integrating ecological concepts with engineering applications in a manner that facilitates the NEPA

process and other regulatory requirements.

PROJECT BACKGROUND

The entire Refuge encompasses 702 acres on the west bank of the Sacramento River, between river

miles 237.5 and 239.5.  The environmental study limits (ESL) described in the feasibility study

encompass approximately 305 acres.  Subsequent discussions with  Refuge staff have resulted in

expanding the ESL for the Project to include the entire western side of the Refuge.  This revised

proposal includes approximately 500 acres of orchard land that will be addressed in the Scope of

Work.  The Refuge is located in Tehama County, approximately 5 miles southeast of Red Bluff

California, and 5 miles northeast of Gerber California.  The Refuge is associated with a historic

meander belt of the Sacramento River, and was subject to frequent inundation prior to regulation by

upstream impoundments.  Currently, flood flows access portions of the Refuge in association with

existing flood drainage features and during periods of over bank flow.

Areas of the Refuge were used for a variety of agricultural purposes, including grazing (sheep and

cattle) and nut orchards, although topographic modifications were limited to the levee and associated

access roads.  Mineral extraction activities have occurred throughout the refuge and are a focal point

for restoration efforts.  The segment of the Sacramento River included in the Refuge provides a

unique combination of wetland, savannah, and forest plant species that support a broad range of

aquatic and terrestrial fish and wildlife species.

In June 2002, our teaming partner, River Partners, completed a feasibility study (Phase I) for the

USFW S that identified floodplain restoration alternatives on the La Barranca Unit, Sacramento River

Wildlife Refuge (Refuge).  Phase II encompasses the investigations and studies necessary to fulfill

NEPA requirements.  The USFWS must complete documentation for environmental impacts

associated with agency actions pursuant to NEPA requirements .

Notable findings of the feasibility study include:

§ Gravel extraction pits associated with past construction projects are flooded by the

high flows in the Sacramento River on a routine basis (2-4 year return interval). 

The gravel pits pose a threat to aquatic species, including salmonids, through

entrapment and stranding.

§ Invasive non-native plant species threaten the biologic integrity of the site and have

the potential to inhibit restoration efforts.
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§ A levee constructed by private parties in the 1960s serves to pond water and inhibit

drainage during the frequent high flow events, thereby increasing the likelihood of

entrapment of salmonids.

The feasibility study recommended three thematic restoration elements for further

consideration and evaluation.  These elements are topographic restoration to prevent fish

entrapment, flood plain reconnection, and vegetation management.  These restoration

elements will be used to focus the NEPA process and ensure compliance with necessary

permitting requirements outlined in the SOW.

EXPERIENCE AND QUALIFICATIONS

NSR is an established biological and environmental consulting firm specializing in land and

biological resource management, environmental sciences, and regulatory compliance.  NSR is a firm

with 40+ employees that consults on a range of environmental regulatory issues, primarily relating to

the use and management of natural resources.  NSR is headquartered in Redding, California, with

offices in Mt. Shasta and Sacramento, California.  The firm represents private clients and federal,

state, and local agencies throughout northern California and the western United States.  NSR was

established in 1980 and incorporated in 1986.

The NSR staff includes NEPA/CEQA analysts and specialists in wildlife biology, fisheries, aquatic

ecology, botany, geomorphology, and wetland science.  NSR teams with engineers, hydrologists,

economists, archaeologists, and other technical specialists to respond to project needs.  NSR identifies

the permits and environmental studies that are needed to implement projects; performs the studies,

and prepares and submits the appropriate NEPA and CEQA documents; consults with regulatory

agencies and acquires the necessary NEPA/CEQA-dependent construction permits; and monitors

construction to ensure environmental compliance.

NSR will collaborate with River Partners and GMA to conduct the tasks outlined in the SOW.  Our

Redding location offers convenient access to the Refuge and USFW S staff in Willows and Red Bluff. 

This accessibility  will make it easy to engage the USFWS staff and other stakeholders in the frequent,

informal communication that, in our experience, is required for successful, efficient, and timely

completion of restoration projects. 

KEY PERSONNEL

Key personnel include staff from NSR, River Partners, and GMA.  NSR will provide overall project

management and serve as the principal contact with the USFW S.  Resumes for NSR Key Personnel

are enclosed as Appendix A.  Additional information on River Partners and GM A staff is provided in

Appendix C and D, respectively.  The Project Manager will direct, participate in, and oversee the

project tasks; maintain close communication with the USFW S staff; monitor cost; and coordinate

activities for the project team.

The Project M anager and point of contact for the USFW S will be Mr. Paul Uncapher of NSR.  Mr.

Uncapher specializes in watershed and riverine restoration projects, and has extensive experience in

preparing environmental documents and restoration plans for projects throughout the Pacific

Northwest.
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The NSR project team has the proven ability to listen and communicate effectively; the technical

expertise to rapidly assess the challenges and direct the appropriate resources to respond accordingly;

an understanding of all aspects of this project; and the experience to see it through to a successful

conclusion.

Key personnel who will be assigned to this project include:

§ Paul Uncapher Project Manager, NSR

§ Steven Towers, Ph.D. Wildlife Ecology, NSR

§ Keith Marine Aquatic Ecology, NSR

§ Wirt Lanning NEPA/Permitting, NSR

§ Tom Griggs, Ph.D. Riparian Ecology, River Partners

§ Dan Efseaff Restoration Ecology, River Partners

§ Graham Matthews Hydrology, GMA 

§ Jeffery Anderson, P.E. Engineering, GMA

RELEVANT PROJECT EXPERIENCE 

Appendix B presents representative projects that describe NSR’s participation in restoration and

water resource projects.  In selecting projects that are relevant, we favored examples that demonstrate:

§ Our experience in developing and implementing ecologic restoration plans

§ Our experience working in alluvial river environments 

§ Our experience with evaluating social, physical, and biological elements into effective NEPA

documents 

§ Our understanding of legal and regulatory requirements for projects under federal jurisdiction,

including Clean Water Act (CWA) Section 404 permitting and endangered species consultation

under Section 7 of the federal Endangered Species Act

Appendix C and D provide additional information on River Partners and GMA respectively.

SCOPE OF WORK

This revised SOW  modifies the tasks previously submitted based on additional information provided

by USFW S staff and clarification of the project requirements.  All tasks described in the SOW  would

require NSR and our subcontractors to review and use the feasibility study completed by the Refuge

to some degree.

It is anticipated that the majority of the work required will use existing information available to NSR

and the USFWS.  In the event that additional information is necessary to satisfy legal or regulatory

requirements, we will submit a written request for your consideration and approval.  
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NSR will provide the USFWS with the following services:

TASK 1.  CONDUCT LITERATURE REVIEW AND COLLECT EXISTING TECHNICAL INFORMATION

FROM A VARIETY OF SOURCES RELATED TO THE PROJECT SITE.

The objective of the information review is to provide the technical background specific to the Refuge,

including the resources, values, and uses of the project site and adjacent areas.  This information will

be used to conceptualize and develop alternatives, identify any flaws, and refine project objectives. 

During the course of preparing the feasibility study for the La Barranca Unit, River Partners acquired

or has knowledge of pertinent documents that may provide additional information relevant to the

project.  The following sources may provide updated or new technical information.

§ Gage information available from the U.S. Geological Survey (USGS) and the California

Department of Water Resources (DWR), including flow and cross section data

§ Historic flood data available from Tehama County

§ Available topographic data from the U.S. Army Corps of Engineers (ACOE) and other sources

§ Historic and current aerial photographs and other imagery

§ Sacramento River Atlas

§ Previous site-specific studies

NSR will assemble the readily available information in preparation for initiating the NEPA Process

(Task 7).  Information used in the development of the environmental document will be reference in

the bibliography of the Environmental Assessment (EA).  Prior to initiating the NEPA process, NSR

will review this information and notify the USFWS of any data gaps or limitations in the information 

that could impact preparation of an EA and subsequent permits and consultation processes.

The preparation of the feasibility study resulted in the development of a project GIS that has a

number of spatially linked map products.  This task will also include assembling all the GIS layers

used to prepare the feasibility study, and assess the adequacy of these layers for preparing the

environmental and regulatory documents.  NSR will prepare a Technical Memorandum that will

catalogue and characterize the GIS data available to NSR..  This document will also identify  any data

gaps and/or technical constraints that may limit the utility of this information for the NEPA document

and the design and permitting tasks. 

TASK 2.  COLLECT AND ANALYZE DATA REQUIRED FOR HYDRAULIC ANALYSIS AND PROJECT

ENGINEERING 

NSR recognizes that substantial information is available from a variety of sources, including the

Army Corp of Engineers (ACOE) and California Department of Water Resources (DWR), and the

feasibility study.  Limited field topographic field data will be collected to enhance the ability to

conduct a site-specific hydraulic analysis and provide project level engineering information.  Site

surveys will be conducted to verify existing photogrammetric mapping, and to enhance the resolution

of the data required for hydraulic analysis or design issues.  This information will also supplement the

information provided in Appendix II of the feasibility study.
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The NSR project team will incorporate the information provided from this task into Task 3 and 4, as

revised.  The team will work closely with the USFWS and other river management agencies to assure

that the engineering information provided under this task meets the standards necessary to support the

NEPA process and other regulatory requirements.

The NSR project team will collect the data necessary to conduct a hydraulic analysis of sufficient

temporal and spatial scales to satisfy the NEPA process and other regulatory requirements, for up to

three alternatives.  This task will include the appropriate levels of hydraulic analysis (using existing

DWR or ACOE models to the greatest extent possible), project construction cost estimates, and

permit applications.  This approach will provide sufficient information for environmental analysis

while conserving funds necessary for final project design and preparation of construction ready plans

and specifications.  Specific components of this task include:

§ Collection and review of existing site information (e.g., ACOE aerial

photogrammetry and hydraulic model, DWR cross sections and HEC-RAS

hydraulic model, historic aerial photographs, etc)

§ Conduct new topographic surveys, cross-section surveys and thalweg profiles, as

needed to characterize the existing swales above and through the project site

§  Perform hydraulic analyses to develop created scour channel capacity

requirements and dimensions

§ Development of up to  three preliminary designs, grading plans, and hydraulic

analyses for alternatives to be evaluated in the subsequent tasks

TASK 3.  ANALYZE IMPACTS OF ALTERNATIVES AND RECOMMENDATIONS IDENTIFIED IN THE

2002 FEASIBILITY STUDY, INCLUDING THE NO ACTION AND PROPOSED ACTION

ALTERNATIVES

The feasibility study identified a range of thematic alternatives, with a number of refinements.  Under

this task, the NSR project team will review the alternatives and sub-alternatives.

Task 1 will involve enhancing the information base developed in the feasibility study.  In this

revision,  Task 3 will be incorporated into Task 7, as an element of the NEPA process. The project

team, in conjunction with USFWS, will refine the restoration hypothesis that was developed in the

feasibility study, and identify objectives that will assist in developing the overall conceptual

restoration plan for the western side of the Refuge (Task 4).  By developing a suite of criteria, a

screening process will be employed to refine the alternatives generated in the feasibility study.  The

evaluation criteria will be selected to address the social, physical, and biological components of the

project, and will be useful in any public scoping that may occur.  A matrix format can be applied to

compare the alternatives using the screening criteria.  These may include project objectives, limiting

factors (e.g., topography, infrastructure), and legal and regulatory requirements and constraints.  This

effort will identify flaws in potential alternatives and focus the project team on viable alternatives.
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TASK 4.  DEVELOP AN OVERALL CONCEPTUAL RESTORATION PLAN FOR THE PROPOSED

ACTION

During Phase I of the feasibility study, River Partners and the USFWS conducted four meetings with

stakeholders, including local residents and technical experts.  At that point, the focus was to

communicate the nature of the proposed project and to gather input and concerns.  With the

publication of the feasibility report, there is an opportunity to expand the dialogue with the interested

stakeholders and provide for meaningful participation in the NEPA process.  

NSR will participate in one public meeting as part of this task.  A minimum of two (2) members of

the NSR project team will participate in this meeting.  In conjunction with Task 3 & 7, we will

conduct an open workshop to discuss the overall conceptual restoration plan present the results of this

Task 3.  The primary objective of this workshop will be to refine the conceptual restoration plan

prepared by NSR , and to ensure that it reflects the needs and concerns of affected stakeholders and

other interested parties.  At a minimum, this meeting should be the basis for identifying issues,

opportunities and potential mitigation measures that may be incorporated into the NEPA process.

NSR will assimilate the information provided in this meeting, and prepare meeting notes.  NSR will

also prepare a draft of the Proposed Action for review and comment by the USFWS.  This draft, will

be used to refine the Purpose and Need statement in preparation for initiating the NEPA process

(Task 7).

TASK 5.  DEVELOP CERTIFIED ENGINEERING CONSTRUCTION PLAN FOR THE RESTORATION

PLAN 

Upon completion of Task 7, the preferred alternative identified in the Finding Of No Significant

Impact (FONSI) will serve as the basis for developing construction ready plans and specifications. 

The plans will be stamped by a registered California Engineer and be suitable for beginning a bid

process for construction implementation.  Given the nature of the project, which will likely involve

mostly straightforward grading, it is not anticipated that these construction plans will be particularly

complicated and no structures would be involved in the design.  The plans will describe any

construction sequencing necessary for implementation.  It is presumed that earthwork volumes will be

balanced on-site and no off-site hauling will be necessary.

This task is limited to the development of standard engineering drawings and specifications for the

project described in the EA/FONSI.  Any changes or modifications to the engineering aspects of the

project after submission to, and acceptance by, the USFW S are excluded from this quote.

TASK 6.  DEVELOP AND SUBMIT PERMITTING DOCUMENTS TO THE APPROPRIATE AGENCY

This task identifies four distinct permit and/or approval processes expected for this project.  These

include:

§ Army Corp of Engineers 404 Permit

§ State Department of Fish and Game Streambed Alteration Permit (1600)

§ State Water Quality Clearance 402 (Probably 401)
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§ Section 7 Endangered Species Consultation with USFWS and NMFS

It is our understanding that USFWS has requested preparation of the necessary permitting packages

for their signature and submittal.  Prior to completing the necessary permit applications, key staff

shall meet with the USFW S to discuss opportunities to avoid and minimize identified impacts to

biological resources, including wetlands.  Based on conversation with USFWS technical staff, NSR

understands that a 401 Water Quality Certificate may be required in conjunction with the issuance of

a 404 permit.  Our proposal includes the effort (excluding CEQA documentation) necessary to

prepare a 401 application as per direction issued by the Regional W ater Quality Control Board.  

404 PERMIT

This task identified the need to prepare and submit the documents necessary to  acquire a 404 Permit

under the Clean Water Act (CWA).  Due to the uncertain nature of the proposed action, and the

limited the information on potential Waters of the United States, NSR proposes to follow the steps

outline below.  This approach has been successful for NSR in similar projects.

§ Staff wetland scientists will delineate the boundaries of jurisdictional waters of the U.S.,

including wetlands, within the project study limits identified in the feasibility study

(excludes orchard and oxbow slough features located on the Refuge).  The delineation

work will follow the three-parameter approach (i.e., soils, hydrology, and vegetation)

outlined in the Corps of Engineers Wetlands Delineation Manual (1987).  All delineated

wetland features will be drawn on topographic base maps prepared for the feasibility

study and provided by the USFW S.  A delineation report will be prepared for the project

site and delivered to the USFWS for subsequent submittal to the ACOE (San Francisco

District) for review and verification.  This task excludes any post-submittal efforts by

NSR.

§ In the event that the ACOE exercises jurisdiction on this project, NSR is prepared to offer

our expertise to prepare and submit a Pre-construction Notification (PCN), letter (if

required) for subsequent submittal to the ACOE for an additional cost.  We anticipate that

this cost will be nominal, but should be negotiated after a jurisdictional decision has

made by the ACOE.

§ It is anticipated that the project would be authorized under a Nationwide Permit #27

(Restoration Projects).  Preparation of an Individual Permit application is excluded from

this scope of work.  We assume mitigation for impacts to special aquatic sites and

riparian vegetation will be accomplished via participation in an agency-approved

mitigation bank, and project-specific mitigation will not be required.  Therefore, detailed

(i.e., permit level, project-specific) mitigation planning and design are excluded from this

scope of work.

1600 PERMIT

NSR understands that this project is on USFWS lands, and may be exempt from Section 1600 of the

California Fish & Game Code.  Our communication with California Department of Fish & Game

(CDF&G) Region 1 staff suggest that a 1600 authorization may not be required for federal actions on

federal lands.  With the information available to NSR, we suggest that it is in the interest of the

USFW S to defer this effort, pending consultation with CDF&G staff.  Efforts to prepare and submit

the documents necessary for a 1600 authorization are excluded from this quote.
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In the event that USFWS determines that a 1600 authorization is required by CDF&G, NSR will be

available to  provide the expertise necessary to  support this effort for an additional cost.

STATE WATER QUALITY CLEARANCE 402

NSR understands that the USFWS will be required to comply with certain aspects of the CWA under

the jurisdiction of the Regional Water Quality Control Board.  This could include a 401 Water

Quality Certificate, and potentially a 402 Clearance, dependent on the nature and extent of the

activities.

In our experience, the 401 Certificate is required by the ACOE in conjunction with issuance of the

404 Permit.  A 402 Clearance is typically associated with implementing a construction project, and

may be premature at this stage of the project.

NSR will prepare and provide the necessary documents (excluding CEQA) to the USFWS for

submittal to the Central Valley Regional Water Quality Control Board requesting a water quality

certification or waiver for the project per Section 401 of the Clean Water Act.  USFW S will be

responsible for paying any fees required by the Central Valley Regional Water Quality Control

Board.  Preparation of a 402 Clearance or other authorizations required under the CWA are excluded

from this quote.

SECTION 7 ENDANGERED SPECIES CONSULTATION

Section 7 consultation with the USFW S and NMFS under the Endangered Species Act (ESA) is

anticipated at this time to deal with potential project-related impacts to federally listed fish and

wildlife species.  Under this task, NSR will incorporate existing information into Task 7 (EA, Fish

and Wildlife Resources) in a manner that satisfies the requirements for informal consultation with the

USFW S and NOAA Fisheries.  We understand Refuge staff will be available to assist NSR in the

preparation of the documents necessary to complete informal consultation with the USFWS and

NOAA-Fisheries.  Any activities associated the Formal Consultation under Section 7 of the ESA is

excluded from this proposal.

In the event that formal consultation is required (including preparation of a Biological Assessment),

NSR will be available upon request to assist the USFWS at an  additional cost.

TASK 7.  PREPARE AN EA/PROPOSED FONSI

Under this revised Task, the project team will prepare an EA/ proposed FONSI for the project defined

in the ESL.  These documents will be prepared in accordance with USFWS NEPA direction.  NSR

understands that the USFWS will be the federal lead agency under NEPA.  No CEQA components

are included in this task.  The USFW S has provided a sample document (Finding of No Significant

Impact/Final Environmental Assessment for the River Vista Unit and Flynn Unit of the Refuge) as a

template for conducting this task.  This document will be used to facilitate document organization and

preparation.

Our proposal assumes that no significant, unmitigable impacts will be identified, and an EA/FONSI

will be adequate to document the NEPA process.  The EA will specifically focuses on issues of
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concern identified in the preceding tasks.  No additional technical studies, aside from those listed in

Task 2 and 6, are included.  NEPA approval will be in the form of a FONSI, with mitigation based on

the findings in the EA.  Preparation of any CEQA documentation and/or a NEPA Environmental

Impact Statement (EIS) is excluded from this task.

To efficiently implement the NEPA process, stable project descriptions of the action alternatives must

be provided to NSR.  As described in the preceding tasks, the development of the Proposed Action

and the Purpose and Need Statement and are necessary elements of an EA.  At a minimum, the

preliminary engineering design drawings will need to show the approximate location of the proposed

activities, road approaches, any temporary detour routes, and construction staging areas.  The

drawings will also need to show the estimated area and quantity of excavation and placement and

include an initial description of revegetation plans. 

Working in close coordination with the USFWS, NSR will prepare an administrative draft EA.  This

document will be circulated to the USFWS (and any parties identified by the USFWS) for review and

comment.  After the USFWS completes their review of the document, comments will be incorporated

into the EA, making certain to include any needed or proposed mitigation measures.

NSR will also prepare a Proposed FONSI.  We will bind the Proposed FONSI and the EA, and notify

the public regarding the availability of the EA per USFWS requirements.  We will participate in one

public hearing during the public comment period, if requested by USFWS.  A minimum of two (2)

NSR project team members will be available to participate in this hearing.

After the close of the public comment period, the NSR project team will review the public and agency

comments and modify the draft EA as needed to prepare the final EA.  We will deliver the Proposed

FONSI and final EA to the USFWS.  The NEPA process is complete when the USFWS signs the

FONSI.

TASK 8.  PROVIDE WRITTEN QUARTERLY REPORTS TO THE SERVICE PROJECT OFFICER

NSR will provide written quarterly reports to the Service Project Officer.  Additional project updates

will be provided at NSR’s discretion in conjunction with Task 9.

TASK 9.  PROJECT MANAGEMENT

This task consists of the activities necessary to manage the fiscal and scheduling elements of the

SOW .  It will include:

§ Attendance by the NSR Project Manager at the pre-work meeting

§ Participation by professional, clerical, and accounting staff to monitor the

completion and budgetary  status of the work

§ Oversee work performed by subcontractors

§ Attend up to two additional meetings at the request of the USFWS in response to

critical issues as they arise
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QUOTE

This quote presents NSR’s price to provide the services described in this submittal under a firmed

fixed price contract with the USFWS.  This quote includes a number of specific provision and

assumptions (Appendix F) that are provided to clarify the level of effort to be provided.  NSR

understands that this project may evolve, and we offer the opportunity to revise this quote in the event

specific tasks require modification prior to award.

Our quote includes labor and direct costs for NSR, River Partner and GMA.  Table 1 provides a cost

summary for each of the eight tasks described in the SOW.  In addition, we have included a discrete

cost for Task 9 (Project Management).  The total cost in Table 1 is the basis for the quote.  Our

Quote is $83,075.00.

The following list identifies the items that are included in our quote as direct cost.

§ Vehicle use and operation

§ Lodging and meals

§ Mileage

§ Communication cost

§ Purchase and reproduction cost

§ GIS work station usage
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TABLE 1
TASK SUMMARY TABLE

Task Items Labor Cost Direct Cost Total Cost

Task 1.  Conduct literature review
and collect existing technical

information 
$8,100.00 $600.00 $8,700.00

Task 2.  Collect and analyze data
required for hydraulic analysis

and project engineering 
$13,700.00 $350.00 $14,050.00

Task 3.  Analyze impacts of
alternatives and

recommendations 
See Task 7 See Task 7 See Task 7

Task 4.  Develop an overall
conceptual restoration plan for the

proposed action 
$9,675.00 $650.00 $10,325.00

Task 5.  Develop certified
engineering construction plan for

the restoration plan 
$8,050.00 $300.00 $8,350.00

Task 6.  Develop and submit
permitting documents to the

appropriate agency 
$7,600.00 $850.00 $8,450.00

Task 7.  Prepare an EA/proposed
FONSI 

$26,325.00 $1,250.00 $27,575.00

Task 8.  Provide written quarterly
reports to the Service Project

Officer 
See Task 9

See Task 9
See Task 9

Task 9.  Project Management $5,375.00 $250.00 $5.625.00

Subtotal $$78,825.00 $4,250.00

Total Cost $83,075.00
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SCHEDULE

The following schedule was developed in conjunction with Refuge staff subsequent to the initial

proposal.  It is subject to revision dependent on contract award date, site conditions and other

extenuating circumstances.  Table 2 outlines the timeframe for tasks described in the SOW.

TABLE 2
PROPOSED SCHEDULE FOR LA BARRANCA RESTORATION PROJECT

Task Items Begin Task Complete Task

Task 1.  Conduct literature review
and collect existing technical

information 
October 2003 November 2003

Task 2.  Collect and analyze data
required for hydraulic analysis

and project engineering 
October 2003 December 2003

Task 3.  Analyze impacts of
alternatives 

See Task 7 See Task 7

Task 4.  Develop an overall
conceptual restoration plan for the

proposed action 
November 2003 December 2003

Task 5.  Develop certified
engineering construction plan for

the restoration plan 
March 2004 May 2004

Task 6.  Develop and submit
permitting documents to the

appropriate agency 
March 2004 June 2004

Task 7.  Prepare an EA/proposed
FONSI 

December 2003 April 2004

Task 8.  Provide written quarterly
reports to the Service Project

Officer 
Ongoing Ongoing

Task 9.  Project Management Ongoing Ongoing
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OFFEROR REPRESENTATIONS AND CERTIFICATIONS 

NSR has prepared Appendix G  in response to 52.212-03 OFFEROR REPRESENTATIONS AND

CERTIFICATIONS - COMMERCIAL ITEMS.

Please don’t hesitate to contact me at 530.222.5347 ext. 14 if you have any questions or comments on

this revised proposal.

Regards,

North State Resources, Inc.

Steven Towers, Ph.D.

Principal
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APPENDIX A
NSR Key Personnel
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WIRT H. LANNING
Project Manager / Environmental Analyst

EDUCATION: B.S., Ecology and Systematic Biology, 1993, California State Polytechnic

University , San Luis Obispo, California

ADDITIONAL TRAINING:

§ U.S. Army Corps of Engineers Wetland Delineation Certification 

SYNOPSIS:  A diverse background in environmental consulting that encompasses both ecological and

environmental planning disciplines.  He has over nine years of experience conducting plant and

wildlife surveys, wetland delineations, habitat assessments, and monitoring mitigation programs, as

well as preparing environmental documents for a wide range of projects throughout Northern

California. He also possesses a strong working knowledge of the provisions and guidelines of the

California Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA)

as they relate to the preparation of environmental documents.  In addition, he has a strong

understanding of the following reference items:  Federal Highway Administration’s (FHWA’s)

Environmental Guidebook and Caltrans Standard Environmental Reference.  This understanding, in

conjunction with his knowledge of the state and federal Endangered Species Acts and Clean Water

Act Section 404 requirements for wetlands, allows him to prepare effective environmental documents

that fully satisfy the regulatory requirements of the agencies that issue discretionary permits on

transportation projects (i.e., U.S. Fish & W ildlife Service [USFWS], National Marine Fisheries

Service [NMFS], U.S. Army Corps of Engineers [ACOE], California Department of Fish &

Game[CDFG], and California Regional Water Quality Control Board [CRWQCB]).  As a Project

Manager and staff environmental analyst at NSR, his responsibilities include project management,

subconsultant coordination, technical report preparation, in-field site assessments, agency

consultation, public participation, and permitting assistance.  
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KEITH MARINE,
Senior Aquatic Ecologist / Fishery Scientist

EDUCATION: M.S., Ecology, 1997, University of California, Davis, 

B.S., Wildlife and Fisheries Biology, 1983, University of California, Davis

(Magna Cum Laude)

Additional Training:

§ Instream Flow Incremental Methodology (IFIM) Techniques 

§ Stream Temperature Modeling 

§ Scientific Hydroacoustic Methodologies (BioSonics)

Synopsis:  Senior Aquatic Ecologist/Fishery Scientist and a Project Manager in NSR’s Redding,

California office.  Specializes in the ecological sciences with emphasis on fisheries science, aquatic

and marine biology, and physiological ecology.  Over 20 years of professional experience working

for universities, state and federal fishery management agencies, and consulting firms.  An expert field

and laboratory  biologist.  His work and research experience has been directed at resolving conflicts

associated with land and water use and natural resource management. Professional responsibilities

include project management, experimental design and methodologies, scientific oversight, directing

and performing ecological research and assessment, supervising field staff, data analysis and

modeling, report writing, and presentation of results to multi-disciplinary and multi-agency groups. 

Considerable experience with the aquatic environmental analyses required by NEPA, CEQA, FERC,

the Clean Water Act, the California Fish and Game Code, and both state and federal endangered

species acts (ESA and CESA), including preparation of biological assessments (BA’s) and habitat

conservation plans (HCP’s), and representing clients in endangered species consultations.  Highly

knowledgeable of the fishery and water resource issues facing the Pacific northwest and California

having previously worked as a fishery management biologist for the US Fish and Wildlife Service in

California, Oregon and Washington, and having consulted over the past 13 years with numerous

water resource management interests throughout the western United States.
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STEVEN TOWERS, PH.D.

Principal / Director of Biology

EDUCATION: Ph.D. / Ecology / 1990 / University of California, Davis

B.S. / Psychobiology / 1983 / University of California, Davis (Magna Cum
Laude)

ADDITIONAL TRAINING:

§ Wetland Delineation Certification

§ Habitat Evaluation Procedures (HEP) Certification

§ Southwestern Willow Flycatcher Survey Certification 

§ Fairy/Tadpole Shrimp Identification Certification

§ Desert Tortoise Survey Certification

Synopsis:  A Principal of North State Resources, Inc. who has served as Director of Biological

Studies since 1994.  He has more than fifteen years of professional experience as an ecologist

practicing in California, the western United States, and Canada.  He has prepared Biological

Assessments for more than 100 special-status wildlife and plant species and has expertise in the

evaluation of project impacts on special-status species, sensitive habitats, wildlife populations, and

ecological systems.  He has a strong quantitative background, which he applied during a three-year

tenure as a statistical and methodological consultant to NASA-Ames.  As a practitioner of

environmental documentation and compliance with environmental regulations, he is intimately

familiar with the National Environmental Policy Act (NEPA), the California Environmental Quality

Act (CEQA), the state and federal Endangered Species Acts, the Sections 401 and 404 of the Clean

Water Act, and the California Fish and Game Code Section 1601-1603.
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Paul Uncapher
Program Manager for Aquatic Resources

EDUCATION: B. A. Geological Sciences, 1979, C.S.U. Chico, Chico, California 

 

Additional Training:

§ Instream Flow Incremental Methodology (IFIM)

§ Stream Survey and Habitat Assessment

§ Meeting Management and Facilitation

SYNOPSIS:  A Water Resources Program Manager with experience in geomorphology, aquatic ecology,

engineering and environmental planning disciplines.  He has more than twenty years of experience as

a natural resource specialist, with an emphasis on water resources and relationships between physical

process and biological resources.  He has experience in preparing watershed assessments, basin

restoration plans and monitoring programs in a variety of settings throughout the western United

States. He has participated in a number of Federal resource management plans including the

Northwest Forest Plan and Interior Columbia Basin Ecosystem Management Plan as an author,

reviewer and in the development of a Long-Term Monitoring strategy. As a member of the Forest

Service Hydropower Assistance Team, he was responsible for developing or modifying geomorphic

analysis techniques to address aquatic and riparian issues associated with hydropower developments

on federal lands.  In addition, he served as the technical expert representing the U.S. Forest Service in

a number of FERC proceedings. As a practitioner of environmental documentation and compliance

with environmental regulations, he is intimately familiar with the National Environmental Policy Act

(NEPA), the California Environmental Quality Act (CEQA), the state and federal Endangered

Species Acts, the Sections 401 and 404 of the Clean Water Act, and the California Fish and Game

Code Section 1601-1603.
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APPENDIX B

REPRESENTATIVE PROJECTS

Project Title: Saeltzer Dam Fish Passage Improvement Project NEPA/CEQA

Compliance 

Client: US Bureau of Reclamation, Mid-Pacific Region 

Description: This project eliminated a major migration impediment (Saeltzer Dam) and

restored more than 10 miles of anadromous salmonid spawning and rearing

habitat in Clear Creek (Shasta County) while maintaining water supply  to

stakeholders.  As the prime consultant, NSR consulted with NMFS, CDFG,

and other cooperating and responsible agencies, prepared the NEPA/CEQA

document (joint EA/IS), and acquired the NEPA/CEQA-dependent

construction authorizations.  

Work on the NEPA/CEQA document was completed by NSR on a very short

schedule, and the Secretary of the Interior presented NSR a certificate of

appreciation for the firm’s work. 

Project Title: Trinity Bridges NEPA/CEQA Compliance

Client: US Bureau of Reclamation, Mid-Pacific Region

Description: This project consists of four bridge replacements on the Trinity River, the

need for which results from restoration of the mainstem Trinity River

fisheries.  NSR worked closely with Reclamation’s Denver Service Center to

prepare the descriptions of the no-action and action alternatives evaluated in

the NEPA/CEQA document.  NSR consulted with NOAA Fisheries, CDFG,

and other cooperating and responsible agencies, and prepared the

NEPA/CEQA document (joint EA/EIR).

Project Title: ACID Irrigation District Fish Passage and Screen Improvement Project

NEPA/CEQA Compliance

Client: CH2MHILL for the Anderson-Cottonwood Irrigation District

Description: This project consisted of improving upstream and downstream passage of

anadromous salmonids, including federally- and state-listed winter run

Chinook, by replacing undersized fish ladders on a diversion dam located on

the Sacramento River.  NSR prepared the biological assessment supporting

ESA consultation for the winter-run and late fall-run Chinook salmon and

steelhead trout.  NSR prepared the fisheries, vegetation, and wildlife sections

of the NEPA/CEQA document (joint EA/IS).  Following certification of the

NEPA/CEQA document by the federal and state lead agencies, NSR acquired

construction authorizations from five cooperating and responsible agencies.

Project Title: Butte Creek Ecosystem Restoration NEPA/CEQA Compliance

Client: Western Canal Water District and CH2MHILL 

Description: This program included removing four diversion dams on Butte Creek, and

constructing a number of system improvements to enhance fish passage and

augment flows, while maintaining agricultural water deliveries and wildlife
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habitat.  Under contracts with the District and CH2MHILL, North State

Resources conducted all elements of the biological and wetlands evaluations

for the projects, including preparation of the wetlands and biological

resources sections of the NEPA/CEQA documents (EA/IS). 

Project Title: Lower Clear Creek Restoration NEPA/CEQA Compliance

Client: US Bureau of Reclamation, Mid-Pacific Region 

Description: This project, which was specifically referenced in the CVPIA, restored

habitat conditions for native salmonids, created off-channel wetlands, and

restored riparian vegetation and key fluvial processes in portions of Clear

Creek (Shasta County) that had been disturbed by gold mining and gravel

extraction.  As the prime consultant, NSR was responsible for project

planning, NEPA/CEQA compliance (joint EA/IS), and project permitting.  

Project Title: Environmental Services Supporting the Shasta Lake Enlargement

Project 

Client: US Bureau of Reclamation/Shasta Area Office

Description: In close consultation with the cooperating agencies, NSR is performing

various biological investigations relating to the proposed elevation of Shasta

Dam and enlargement of Shasta Lake.
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539 Flume Street

Chico, California 95928

Phone: (530) 894-5401Fax: (530) 894-2970

info@riverpartners.org

CORPORATE  RESUME

River Partners is a California non-profit corporation founded in 1998 under current Federal 501 (c) (3) registration

dedicated to the  mission of creating wildlife habitat for the benefit of people and the environment. In the last 5 years

River Partners has secured $11,000,000 in public and private funding, built a staff of 32 full time employees and

developed the organizational capacity to carry out this mission. We are in the process of restoring over 2000 acres on

19 separate  projects along the Sacramento, Feather, Stanislaus, Tuolumne and San Joaquin R ivers. W e recently

acquired three riverside properties. River Partner’s science team has completed fish entrapment studies, Valley

Elderberry Long-horn Beetle surveys, and pre-restoration plans for several agencies.

River Partners has the experience, expertise and resources to solve  problems and develop meaningful solutions. A

partial list of our projects follows:

RIPARIAN RESTORATION

· US Fish and Wildlife Service, San Joaquin River National Wildlife Refuge 800-acres

· Wildlife Conservation Board, Pine Creek Unit 231-acres

· US Fish and Wildlife Service, Llano Seco 209-acres

· California Department of Fish and Game, Jacinto Unit 37 acres

· California State University Chico, Cottonwood Unit 15 acres

PLANNING AND CONSULTING

· California Department of Parks and Recreation, Peterson Restoration Plan

· Central Valley Project Improvement Act, La Barranca Salmon Entrapment Study

· California Waterfowl Association, Mohler Unit Restoration Plan

· Glenn Colusa Irrigation District, Mitigation Plans Phase I and II

· San Joaquin River National Wildlife Refuge, Pre-Restoration Plan

· US Fish and W ildlife Service, Martin Family Cemetery Report

MITIGATION

· Glenn Colusa Irrigation District, 150-elderberry transplant contract

· Army Corps of Engineers, Murphy Slough weed control project

· McAmis Construction Company, elderberry transplant contract

mailto:info@riverpartners.org
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BRIEF RESUMES

John Carlon – President

Mr. Carlon has extensive knowledge in agriculture and restoration. He obtained a B.S. in Agronomy and

Horticulture from C.S.U. Chico and a M.S. in International Agricultural Development from C.S.U. San Luis Obispo.

Mr. Carlon has been engaged in land protection and riparian restoration on the Sacramento River for the last 10

years . He has had direct involvement in the acquisition and restoration of over 2000 acres along the Sacramento

River.

Bernard Flynn – Vice President

Mr. Flynn has 18 years of experience as a farm manager. He obtained a B.A. from Harvard and a M.A. from C.S.U.

Chico. Mr. Flynn has developed several innovative restoration practices including a software program that facilitates

field planting and monitoring of species survival.

Tom Griggs – Senior Restoration Ecologist

Dr. Griggs has 22 years of experience in riparian restoration. He developed the original riparian restoration efforts on

the Sacramento River and has been published extensively in professional journals on riparian restoration. He

obtained a B.S. in Biology from California Polytechnic University, Pomona, a M.S. in Botany from C.S.U. Chico

and a Ph.D. in ecology from U.C. Davis.

Dan Efseaff – Restoration Ecologist

Mr. Efseaff received a B.S. in Biology from U.C. Davis and a M.S. in Biology from C.S.U. Chico, where he

researched the interaction of riparian tree roots with soil types. Mr. Efseaff has 12 years of broad experience working

for natural resource agencies, consulting firms, and research institutions. He has developed sampling programs,

prepared ecological risk assessments, conducted botanical surveys and constructed  plant designs based on soil types. 

Mary Ellen Morris – Controller

Ms. Morris has 13 years of practical experience in accounting work for financial service, agribusiness and healthcare

companies. She obtained her B.S. in Business  Administration from Ohio State University and her M asters in

Business Administration from the University of Laverne. 

Helen Swagerty – Restoration Biologist

Mrs. Swagerty  received a B .S. in Environmental Science from Oregon State University, where her emphasis w as in

Environmental Geosciences. Mrs. Swagerty has 3 years of experience in riparian restoration. She has collected

native plant materials for propagation, developed monitoring program protocols, and facilitated activities related to

restoration for elementary students. 
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Paul Kirk– Biological Technician

Mr. Kirk has 16 years of practical experience in teaching. He obtained a B.A. in Biology and Chemistry from

California State University, Chico and his Masters in Botany is pending with completion of his thesis. Mr. Kirk has a

teaching credential in Bilingual Multiple Subjects and Life Science. He has taught lecture and laboratory for

Introductory Plant Science in the Agriculture and Environmental Science Department at Butte Junior College and

conducted floristic surveys in Shasta, Trinity, Butte and Yolo Counties.
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GMA PDF file previously submitted 8-12-03
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PRELIMINARY OUTLINE FOR ENVIRONMENTAL ASSESSMENT

 ON PROPOSED RESTORATION OF

 LA BARRANCA UNIT OF THE 

SACRAMENTO RIVER NATIONAL W ILDLIFE REFUGE.

The following is a preliminary outline for an Environmental Assessment prepared to support a Finding of No

Significant Impact.  If necessary, this outline would be modified to fit the specific requirements of the La

Barranca Unit restoration project.

1. Purpose of and Need for the Proposed Action

1.1 Project Background

1.2 Purpose of the Proposed Action

1.3 Need for the Proposed Action

2. Proposed Action and Alternatives

2.1 Introduction (includes description  of alternatives development)

2.2 Proposed Action

2.2.1 Project Area

2.2.2 Specific Restoration Activities

2.2.3 Habitat Types to Be Restored

2.3 Alternatives to the Proposed Action

2.3.1 Alternative 1:  No Action

2.3.2 Alternative 2

2.3.3 Alternative 3

2.4 Alternatives Considered but Eliminated from Detailed Study

3. Affected Environment, Environmental Consequences, and Mitigation Measures

3.1 Introduction

3.2 Physical Environment

3.3 Biological Environment

3.4 Social and Economic Environment

4. Coordination, Consultation, and Compliance

4.1 Agency Coordination

4.2 Environmental Regulations and Consultation

4.2.1 National Environmental Policy Act

4.2.2 Endangered Species Act

4.3.3 National Historic Preservation Act

4.3.4 Others Laws, Regulations, and Executive Orders

4.3 Distribution List

4.4 List of Preparers

4.5 References

Appendices

NOTE: This outline will be modified to incorporate Sample Document provided to NSR
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Appendix F

Interpretations, Qualifications, and Assumptions
Statement of Work.

For EA & Permitting
For the 

La Barranca Unit of the Sacramento River National Wildlife Refuge

INTRODUCTION

The price quoted by North State Resources, Inc., for the referenced project is based on the following

interpretations, qualifications, and assumptions.  Some or all of these interpretations, qualifications,

and assumptions may be capable of being modified in discussions with the US Fish and Wildlife

Service.

INTERPRETATIONS, QUALIFICATIONS, AND ASSUMPTIONS 

Prices quoted for Task 1 assume all sources of information are available to NSR from public

institutions and agencies.

GIS information assembled for Task 1 shall be provided to NSR by USFWS within 10 working days

from project kickoff meeting.

Quoted prices do not include providing and preparing meeting locations for public meetings

described in Task 4 and 7.  Cost of providing space, and ancillary features and facilities (i.e., chairs,

services, sound systems) are not included in this cost.  USFWS  will provide staff necessary to record

the outcome of public meetings. 

Quoted prices assume meetings will be limited to a pre-work conference, tour of reference sites, and

not more than 1 meeting (conference call per month) for NSR project manager and 2 key personnel in

accordance with work schedule defined by NSR.  NSR meeting attendees to be determined by NSR.

NSR will provide up to 32 hours of field time for a wetland scientist to perform wetland delineations

as described in Task 6.  Additional effort may be provided at a negotiated rate agreeable to NSR and

the USFWS.

No protocol level biological surveys will be conducted in support of the NEPA and permitting tasks. 

In the event that protocol surveys are required, NSR will inform the USFWS and recommend

appropriate measures to satisfy these requirements.

NSR will have legal access, (including keys as necessary) to the project in accordance with

requirements outlined in the Statement of Work.

Government to provide current USFWS NEPA direction for preparation of Environmental

Assessments and FONSI’s, at pre-work conference.
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Contractor will apply professional judgment in performing all elements of the work, including but not

limited to responding to USFW S comments on draft deliverables.

USFWS will provide all cultural resource information necessary to support the preparation of an EA

and comply with Section 106 requirements in conformance with the proposed schedule.  Native

American consultation is excluded from the scope of services to be provided.

This quote does not include any formal consultations that may be required prior to issuance of permits

or other discretionary approvals. 

This quote does not include preparation of a document intended to satisfy California Environmental

Quality Act requirements.

This quote does not include any activities that may be required after submission of the permit

applications described in Task 6.

This quote includes preparation of four (4) hardbound, one (1) unbound, camera ready, and three

(3)electronic copies of any submittal described in this submittal.  Additional copies may be provided

at NSR’s discretion.
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4 52.212-03 OFFEROR REPRESENTA TIONS AND CERTIFICATIONS - COMMERCIAL ITEMS. JUNE 2003

(a) Definitions. As used in this provision: 

"Emerging small business" means a small business concern  whose size is no greater than 50 percent of the numerical size standard for the NAICS code designated. 

"Forced or indentured child labor" means all work or service-

(1) Exacted from any person under the age of 18 under the menace of any penalty for its nonperformance and for which the worker does not offer himself voluntarily; or

(2) Performed by any person under the age of 18 pursuant to a contract the enforcement of which can be accomplished by process or penalties.

"Service-disabled veteran-owned small business concern"-- 

(1) Means a small business concern-- 

(i) Not less than  51 percent of which is ow ned by one or more service-disabled  veterans or, in the case of any publicly owned business, not less than  51 percent of the stock of which is

owned by one or more service-disabled veterans; and 

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the

spouse or permanent caregiver of such veteran. 

(2) Service-disabled  veteran means a veteran, as defined in 38 U .S.C. 101(2), with a disability that is service-connected, as defined in 38 U.S.C. 101(16). 

"Small business concern" means a concern, including its affiliates, that is independently owned and operated, not dominant in the field of operation in which it is bidding on Government

contracts, and qualified as a small business under the criteria in 13 CFR part 121 and size standards in this solicitation. 

"Veteran-owned small business concern" means a small business concern-- 

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of the

stock of which is owned by one or more veterans; and 

(2) The management and daily business operations of which are controlled by one or more veterans. 

"Women-owned business concern" means a concern which is a t least 51 percent owned by one or more women; or in the case of any publicly owned business , at least 51  percent of its

stock is owned by one or more women; and whose management and daily business operations are controlled by one or more women. 

"Women-owned small business concern" means a small business concern-- 

(1) That is at least 51 percent owned by one or more women; or, in the case of any publicly owned business, at least 51 percent of the stock of which is owned by one or more women; and

(2) W hose management and daily business operations are controlled by one or more women. 

(b) Taxpayer Identification Number (TIN) (26 U.S.C. 6109, 31 U.S.C. 7701). (Not applicable if the offeror is required to provide this information to a central contractor registration

database to be eligible for award.) 

(1) All offerors must submit the information required in paragraphs (b)(3) through (b)(5) of this provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),

reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M , and implementing regulations issued by the Internal Revenue Service (IRS). 

(2) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the

resulting contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify the accuracy of the

offeror's TIN. 

(3) Taxpayer Identification Number (TIN). 

[T] TIN:       68-0119315. 

[ ] TIN has been applied for. 

[ ] TIN is not required because: 

[ ] Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with the conduct of a trade or business in the United States
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and does not have an office or place of business or a fiscal paying agent in the United States; 

[ ] Offeror is an agency or instrumentality of a foreign government; 

[ ] Offeror is an agency or instrumentality of the Federal Government. 

(4) Type of organization. 

[ ] Sole proprietorship; 

[ ] Partnership; 

[T] Corporate entity (not tax-exempt); 

[ ] Corporate entity (tax-exempt); 

[ ] Government entity (Federal, State, or local); 

[ ] Foreign government; 

[ ] International organization per 26 CFR 1.6049-4; 

[ ] Other _________________________. 

(5) Common parent. 

[T] Offeror is not owned or controlled by a common parent; 

[ ] Name and TIN of common parent: 

Name ___________________. 

TIN _____________________. 

(c) Offerors must complete the following representations when the resulting contract will be performed in the United States or its outlying areas. Check all that apply. 

(1) Small business concern . The offeror represents as part of its offer that it [T] is, [ ] is not a small business concern. 

(2) Veteran-owned small business concern. [Complete only if the offeror represented itself as a small business concern in paragraph (c)(1) of this provision.] The offeror represents as part

of its offer that it [ ] is, [T] is not a veteran-owned small business concern. 

(3) Service-disabled  veteran-owned small business concern. [C omplete only if the offeror represented itself as a  veteran-owned small business concern in paragraph (c)(2) of this

provision.] The offeror represents as part of its offer that it [ ] is, [T] is not a service-disabled veteran-owned small business concern . 

(4) Small disadvantaged business concern. [Complete only if the offeror represented itself as a small business concern in paragraph (c)(1) of this provision.] The offeror represents, for

general statistica l purposes, that it [T] is, [ ] is not a small disadvantaged business  concern as defined in 13 CFR 124.1002. 

(5) W omen-owned small business concern. [C omplete only if the offeror represented itself as a  small business concern in paragraph (c)(1) of this provision.] The offeror represents that it

[T] is, [ ] is not a women-owned small business concern. 

Note: Complete paragraphs (c)(6) and (c)(7) only if this solicitation is expected to exceed the simplified acquisition  threshold. 

(6) Women-owned business concern (other than small business concern). [Complete only if the offeror is a women-owned business concern and did not represent itself as a small business

concern in paragraph (c)(1) of this provision.] The offeror represents that it [ ] is a women-owned business concern . 

(7) Tie bid priority for labor surplus area concerns. If this is an invitation for bid, small business offerors may identify the labor surplus areas in which costs to be incurred on account of

manufacturing or production (by offeror or first-tier subcontractors) amount to more than 50 percent of the contract price: 

___________________________________________ 

(8) Small Business Size for the Small Business Competitiveness Demonstration Program and for the Targeted Industry Categories under the Small Business Competitiveness

Demonstration Program. [Complete only if the offeror has represented itself to be a small business concern under the size standards for this solicitation.] 

(i) [Complete only for solicitations indicated in an addendum as being set-aside for emerging small businesses in one of the four designated industry groups (DIGs).] The offeror

represents as  part of its offer that it [ ] is, [ ] is not an emerging small business. 

(ii) [Complete only for solicitations indicated in an addendum as being for one of the targeted industry categories (TICs) or four designated industry groups (DIGs).] Offeror represents as

follows: 

(A) Offeror's number of employees for the past 12 months (check the Employees column if size standard stated in the solicitation is expressed in terms of number of employees); or 

(B) Offeror's average annual gross revenue for the last 3 fiscal years (check the Average Annual Gross Number of Revenues column if size standard stated in the solicitation is expressed

in terms of annual receipts). 

(Check one of the following): 
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Average Annual Gross 

Number of Employees Revenues 

__ 50 or fewer __ $1 million or less 

__ 51--100 __ $1,000,001--$2 million 

__ 101--250 __ $2,000,001--$3.5 million 

__ 251--500 __ $3,500,001--$5 million 

__ 501--750 __ $5,000,001--$10 million 

__ 751--1,000 __ $10,000,001--$17 million 

__ Over 1,000 __ Over $17 million 

(9) [Complete only if the solicitation contains the clause at FAR 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns, or FAR 52.219-25, Small

Disadvantaged Business Participation Program--Disadvantaged Status and Reporting, and the offeror desires a benefit based on its disadvantaged status.] 

(i) General. The offeror represents that either-- 

(A) It [ ] is, [X  ] is not certified by the Small Business  Administration as  a small disadvantaged business concern  and identified, on the date of this representation, as a  certified small

disadvantaged business concern in the database maintained by the Small Business Administration (PRO-Net), and that no material change in disadvantaged ownership and control has

occurred since its certification, and, where the concern is owned by one or more individuals cla iming disadvantaged status, the  net worth of each individual upon whom the certification is

based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 CFR  124.104(c)(2); or 

(B) It [ ] has, [ ] has not submitted a completed application to the Small Business  Administration or a Private Certifier to be certified as a small disadvantaged business concern  in

accordance with 13 CFR 124, Subpart B, and a decision on that application  is pending, and that no material change in disadvantaged ownership and control has occurred since its

application w as submitted. 

(ii) [ ] Joint Ventures under the Price Evaluation Adjustment for Small Disadvantaged Business Concerns. The offeror represents, as part of its offer, that it is a joint venture that complies

with the requirements in 13  CFR 124.1002(f) and that the representation in paragraph (c)(9)(i) of this provision is accurate for the small disadvantaged business concern  that is

participating in the joint venture. [The offeror shall enter the name of the small disadvantaged business concern that is participating in the joint venture:___________________.] 

(10) HUBZone small business concern. [Complete only if the offeror represented itself as a small business concern in paragraph (c)(1) of this provision.] The offeror represents, as part of

its offer, that—

(i) It [ ] is, [T] is not a HUBZone small business concern  listed, on the date of this representation, on the List of Qualified HUBZone Small Business  Concerns maintained by the Small

Business Administration, and no material change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was certified by the Small Business

Administration in accordance with 13 CFR part 126; and 

(ii) It [ ] is, [ ] is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation in paragraph (c)(10)(i) of this provision is accurate for the HUBZone

small business concern or concerns that are participating in the joint venture. [The offeror shall enter the name or names of the HU BZone small business concern or concerns that are

participating in the joint venture: __________.] Each HUBZone small business concern participating in the joint venture shall submit a separate signed copy of the HUBZone

representation.

(d) Representations required to implement provisions of Executive Order 11246--(1) Previous contracts and compliance. The offeror represents that-- 

(i) It [T] has, [ ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of this solicitation; and 

(ii) It [T] has, [ ] has not filed all required compliance reports. 

(2) Affirmative Action Compliance. The offeror represents that-- 

(i) It [ ] has developed and has on file, [ ] has not developed and does not have on file, at each establishment, affirmative action programs required by rules and regulations of the Secretary

of Labor (41 CFR parts 60-1 and 60-2), or 

(ii) It [T] has not previously had contracts subject to the w ritten affirmative ac tion programs requirement of the rules and regulations of the Secretary of Labor. 

(e) Certification Regarding Payments to Influence Federal Transactions (31 U.S.C. 1352). (Applies only if the contract is expected to exceed $100,000.) By submission of its offer, the

offeror certifies to the best of its knowledge and belief that no Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer

or employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member of Congress on his or her behalf in connection with the award of any

resultant contract. 

(f) Buy American A ct Certificate. (Applies only if the clause at Federal Acquisition Regulation (FAR) 52.225-1, Buy American A ct--Supplies, is included in this solicitation.) 
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(1) The offeror certifies that each end product, except those listed in paragraph (f)(2) of this provision, is a domestic end product and that the offeror has considered components of

unknown origin to have been mined, produced, or manufactured outside the United States. The offeror shall list as foreign end products those end products manufactured in the United

States that do not qualify as domestic end products.  The terms "component", "domestic end product", "end product", "foreign end product", and "United States" are defined in the clause

of this solicitation entitled "Buy American Act--Supplies." 

(2) Foreign End Products: 

Line Item No. Country of Origin 

______________ _________________ 

______________ _________________ 

______________ _________________ 

[List as necessary] 

(3) The Government will evaluate offers in accordance w ith the policies and procedures of FAR Part 25. 

(g)(1) Buy American Act--North American Free Trade Agreement--Israeli Trade Act Certificate. (Applies only if the clause at FAR 52.225-3, Buy American Act--North American Free

Trade Agreement--Israeli Trade Act, is included in this solicitation.) 

(i) The offeror certifies that each end product, except those listed in paragraph (g)(1)(ii) or (g)(1)(iii) of this provision, is a domestic end product and that the offeror has considered

components of unknown origin to have been mined, produced, or manufactured outside the United States.  The terms "component", "domestic end product", "end product", "foreign end

product", and "United States" are defined in the clause of this solicitation entitled  "Buy American Act--North American Free Trade A greement--Israeli Trade Act"

(ii) The offeror certifies that the following supplies are NAFTA country end products or Israeli end products as defined in the clause of this solicitation entitled  "Buy American Act--North

American Free Trade A greement--Israeli Trade Act": 

NAFTA  Country or Israeli End Products: 

Line Item No. Country of Origin 

______________ _________________ 

______________ _________________ 

______________ _________________ 

[List as necessary] 

(iii) The offeror shall list those supplies that are foreign end products (other than those listed in paragraph (g)(1)(ii) of this provision) as defined in the clause of this solicitation entitled

"Buy American Act--North American Free Trade Agreement--Israeli Trade Act." The offeror shall list as other foreign end products those end products manufactured in the United States

that do not qualify as domestic end products. 

Other Foreign End Products: 

Line Item No. Country of Origin 

_______________________________ 

_______________________________ 

_______________________________ 

[List as necessary] 

(iv) The Government will evaluate offers in accordance w ith the policies and procedures of FAR Part 25. 

(2) Buy American Act--North American Free Trade A greements--Israeli Trade Act Certificate, Alternate I (M ay 2002). If Alternate I to  the clause at FAR 52.225-3 is inc luded in this

solicitation, substitute the following paragraph (g)(1)(ii) for paragraph (g)(1)(ii) of the basic provision:

(g)(1)(ii) The offeror certifies that the following supplies are Canadian end products as defined in the clause of this solicitation entitled "Buy American Act--North American Free Trade

Agreement--Israeli Trade Act": 

Canadian End Products: 

Line Item No. 

__________________________________________ 

__________________________________________ 

__________________________________________ 

[List as necessary]
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(3) Buy American Act--North American Free Trade A greements--Israeli Trade Act Certificate, Alternate II (M ay 2002). If Alternate II to  the clause at FAR 52.225-3 is inc luded in this

solicitation , substitute the following paragraph (g)(1)(ii) for paragraph (g)(1)(ii) of the basic provision: 

(g)(1)(ii) The offeror certifies  that the following supplies are  Canadian end products or Israeli end products as  defined in the clause  of this solicitation entitled "Buy American Act--North

American Free Trade A greement--Israeli Trade Act": 

Canadian or Israeli End Products: 

Line Item No. Country of Origin 

______________ _________________ 

______________ _________________ 

______________ _________________ 

[List as necessary] 

(4) Trade Agreements Certificate. (Applies only if the clause at FAR 52.225-5, Trade Agreements, is included in this solicitation.) 

(i) The offeror certifies that each end product, except those listed in paragraph (g)(4)(ii) of this provision, is a U.S.-made, designated country, Caribbean Basin country, or NAFTA

country end product, as defined in the clause of this solicitation entitled "Trade Agreements." 

(ii) The offeror shall list as other end products those end products that are not U.S.-made, designated country, Caribbean Basin country, or NAFTA country end products. 

Other End Products: 

Line Item No Country of Origin 

______________ _________________ 

______________ _________________ 

______________ _________________ 

[List as necessary] 

(iii) The Government will evaluate offers in accordance w ith the policies and procedures of FAR Part 25. For line items subject to the Trade A greements Act, the Government will

evaluate offers of U.S.-made, designated country, Caribbean Basin country, or NAFTA country end products without regard to the restrictions of the Buy American Act. The Government

will consider for aw ard only offers of U.S.-made, designated country, Caribbean Basin country, or NA FTA country end products unless the Contracting Officer determines that there are

no offers for such products or that the offers for such products are insufficient to fulfill the requirements of the solicitation. 

(h) Certification Regarding Debarment, Suspension or Ineligibility for Award (Executive Order 12549). (Applies only if the contract value is expected to exceed the simplified acquisition

threshold.) The offeror certifies, to the best of its knowledge and belief, that the offeror and/or any of its principals-- 

(1) [ ] Are, [T] are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award of contracts by any Federal agency; and

(2) [ ] Have, [T] have not, within the three-year period preceding this offer, been convicted of or had a civil judgment rendered against them for: commission of fraud or a criminal

offense in connection with obtaining, attempting to obtain, or performing a Federal, state or local government contract or subcontract; violation of Federal or state antitrust statutes relating

to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, or receiving stolen

property; and 

(3) [ ] Are, [T] are not presently indicted for, or otherwise criminally or civilly charged by a Government entity with, commission of any of these offenses.

(i) Certification Regarding Knowledge of Child Labor for Listed End Products (Executive Order 13126). [The Contracting Officer must list in paragraph (i)(1) any end products being

acquired under this solicitation that are included in the List of Products Requiring Contractor Certification as to Forced or Indentured Child Labor, unless excluded at 22.1503(b).]

(1) Listed end products.

Listed End Product      Listed Countries of Origin

________________     ___________________

________________      ___________________

(2) Certification. [If the Contracting Officer has identified end products and countries of origin in paragraph (i)(1) of this provision, then the offeror must certify to either (i)(2)(i) or

(i)(2)(ii) by checking the appropriate  block.]

[ ] (i) The offeror will not supply any end product listed in paragraph (i)(1) of this provision that was mined, produced, or manufactured in the corresponding country as listed for that

product.

[ ] (ii) The offeror may supply an end product listed in paragraph (i)(1) of this provision that was mined, produced, or manufactured in the corresponding  country as listed for that product.

The offeror certifies that it has made a good faith effort to determine whether forced or indentured child labor was used to mine, produce, or manufacture any such end product furnished
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under this contract. On the basis of those efforts, the offeror certifies that it is not aware of any  such use of child labor.
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